Decision summary

AI literacy and curriculum plan

Ministry of Education · Kenya

In brief

Total cost: KES 18,676,640.00 over 28 months (KES 20,000.00 entered and KES 18,656,640.00 estimated). By phase: Piloting KES 933,832.00; Deploying KES 5,229,459.20; Scaling up KES 12,513,348.80.

Cost by category and phase

Category	Piloting	Deploying	Scaling up	Total
AI LITERACY FOR TEACHERS				
1.2 Training delivery and implementation	KES 933.83K*	KES 5.23M*	KES 12.51M*	**KES 18.68M***
In-person training	KES 932.83K*	KES 5.22M*	KES 12.5M*	**KES 18.66M***
Online training	KES 1K	KES 5.6K	KES 13.4K	**KES 20K**
Known cost	**KES 933.83K**	**KES 5.23M**	**KES 12.51M**	**KES 18.68M**

* estimated (see "What is being costed"). "amount missing": no amount yet, outside the known cost. Months and cumulative reach: Piloting 4 months, 5% · Deploying 12 months, 33% · Scaling up 12 months, 100%.

What is being costed

- 1.2 Training delivery and implementation · In-person training: 600 people × 20 h × KES 1,554.72 (cost per hour) · generic reference, the same for every country.
- 1.2 Training delivery and implementation · Online training: 400 people × 10 h × KES 5.00 (cost per hour).

Risks and conditions

- Some unit values are generic references, the same for every country: confirm them with real quotes before approval.
- Secure training hours within teachers' working time.
- Use accessible, age-appropriate, plain-language materials.

Next step

Next step: confirm the reference estimates with real quotes and submit the plan for approval.